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Narrative Information Sheet 
West Union Brownfield Assessment for Revitalization 
 
1. Applicant Identification: Resource Conservation & Development for Northeast Iowa, Inc.  

    101 E. Greene St.  
    Postville, IA 52162 

2. Funding Requested 

a. Assessment Grant Type: Community-wide 

b. Federal Funds Requested 

i. $241,730 

ii. Northeast Iowa RC&D is not requesting a Site-specific Assessment Grant 

waiver. 

c. Contamination: $241,730 Hazardous Substances / $0 Petroleum 

 

3. Location  

a. West Union 

b. Fayette County 

c. Iowa 

 

4. Property Information for Site-Specific Proposal: Northeast Iowa RC&D is not requesting a 

Site-specific Assessment Grant 

 

5. Contacts 

a. Project Director  

i. Name: Nathan Thompson 

ii. Phone Number: (563) 864-7112 

iii. Email Address: nathan@northeastiowarcd.org 

iv. Mailing Address:        PO Box 916  

     101 East Greene St.  

     Postville, IA 52162 

 

b. Chief Executive 

i. Name: Paul Berland 

ii. Phone Number: (563) 864-7112 

iii. Email Address: pberland@northeastiowarcd.org 

iv. Mailing Address:        PO Box 916  

     101 East Greene St.  

        Postville, IA 52162 
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6. Population: 2,486 

 

7. Other Factors Checklist 

 

8. Letter from the State or Tribal Environmental Authority: Attached 

 

 

 

Other Factors Page # 

Community population is 10,000 or less. 1 

The applicant is, or will assist, a federally recognized Indian tribe or United 
States territory. 

- 

The priority brownfield site(s) is impacted by mine-scarred land. - 

The priority site(s) is adjacent to a body of water. 2 

The priority site(s) is in a federally designated flood plain. 2 

The redevelopment of the priority site(s) will facilitate renewable energy from 
wind, solar, or geothermal energy; or any energy efficiency improvement 
projects 

2 

30% or more of the overall project budget will be spent on eligible reuse 
planning activities for priority brownfield site(s) within the target area. 

8 



 

 WALLACE BUILDING, 502 E 9TH ST, DES MOINES IA 50319  

Phone: 515-725-8200 www.IowaDNR.gov  Fax: 515-725-8202 

 

November 22, 2019 
 
Mr. Jonathan Harrington 
US EPA Region 7 
11201 Renner Blvd 
Lenexa, KS  66219 
 
RE:   Brownfield Assessment Grant Application from Northeast Iowa Resource Conservation and 
 Development – West Union, Iowa Community-Wide Brownfield Project 
 
Dear Jonathan: 
 
This letter is submitted as a statement of acknowledgement, review and support for the Northeast 
Iowa  Conservation and Development’s (Northeast Iowa RC&D) brownfield assessment grant 
application, through funding authorized by §104(k) of CERCLA.  This application and brownfield 
assessment initiative is designed to provide needed resources to Northeast Iowa RC&D to develop 
and carry out a comprehensive, community-wide approach to environmental assessment for a 
number of brownfield sites and areas within the City of West Union that have had a detrimental 
environmental and community-quality impact.   
 
West Union is a rural community of just over 2,300 residents. Over the last 25 years the 
community has seen negative trends and decline in social and economic indicators, particularly in 
regard to levels of poverty and unemployment.  The effects of urban migration in both population 
loss, retail, and manufacturing have created challenges for Iowa’s rural communities, including 
West Union. These trends have resulted in the creation of numerous vacant or underutilized 
commercial and industrial properties in the City, particularly in the downtown and Otter Creek 
Corridor; and, without proper environmental planning, assessment, and cleanup as needed, these 
properties will continue to sit latent.   
 
The Iowa Department of Natural Resources (IDNR) has worked closely with Northeast Iowa RC&D 
in past years by providing technical and financial resources through our Brownfield State 
Response Section 128(a) Program for various, single-sites in their area’s rural communities; 
however, the daunting task of a needed community-wide approach within West Union for 
comprehensive brownfield assessment, cleanup, and redevelopment planning will require 
significant investment, beyond the dedicated resources that both Northeast Iowa RC&D and the 
IDNR can put forward on their own. 
 
The IDNR appreciates the opportunity to be a supportive partner for brownfield assessment, 
cleanup, and redevelopment projects in the past with Northeast Iowa RC&D, and we support the 
brownfield assessment strategies presented in this application for West Union with the highest 
degree of endorsement and confidence. 
 
Sincerely, 
 
 
Mr. Mel Pins 
Executive Officer 
Iowa Brownfield Redevelopment Program 

 
 

http://www.iowadnr.gov/
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1. Project Area Description and Plans for Revitalization  

1.a. Target Area and Brownfields
1.a.i. Background and Description of Target Area The forty-acre target area includes a 

mix of land uses in central and downtown West Union, IA (2,456)1, seat of Fayette County, 

located on US-18 and IA-150 & IA-56; primary industries manufacturing (24% of jobs), 

construction (18%), and retail (10%).1 Within this area are at least 17 known brownfield sites. 

Fires have destroyed or damaged five downtown businesses since 2010, and redevelopment has 

not occurred due in part to perceived environmental contamination and expensive remodel/reuse 

costs. Downtown commercial district structures are likely to contain lead and asbestos; 91% 

were constructed before 1978.2 Since 2008, the city has lost 22 businesses,3 and current Median 

HH Income is 78% of the US average.1 West Union is at a critical juncture for economic 

development: it has invested in a pedestrian-friendly downtown streetscape, green stormwater 

management facilities, district geothermal heating loops, and its National Register of Historic 

Places downtown district. Community members lead efforts to improve walkability, healthy food 

access, economic development, and historic preservation through the Iowa Healthy Hometown 

Initiative (IHHI), pilot projects for a statewide health initiative, Main Street Iowa, and a 2019 

vision plan developed as part of its designation as an “Iowa Great Place” (IGP). Common goals 

of these initiatives include increased physical activity through walkability improvements and 

access to recreation, business development, historic preservation, and renewable energy 

expansion in order to achieve overall goals of improving health outcomes that lag state and 

national indicators (diabetes, obesity rate) and increasing West Union’s competitiveness for 

residents, entrepreneurs, and employers.  

1.a.ii. Description of the Priority Brownfield Sites All are hazardous substances sites. 
Address Site Desc. Current Use Prev. Land 

Use(s) 

Cond. Priority Priority Reason Potential reuse 

Downtown sites 

N. Vine St. Vacant parcel None Comm'l bldg - High Catalytic re-use  Creative 

placemaking  

105 E. Main St. Vacant parcel None School - High Catalytic re-use  Comm'l redev. 

101 E. Main St. Vacant bldg None Office, hotel Poor High Catalytic/ historic 

bldg 

Comm'l / 

residential   

S. Walnut (@ 

Elm) 

Parking lot Lot Parking - Low Redev. potential Creative 

placemaking 

103 S. Walnut St. Vacant bldg None None Good Low Redev. potential Comm'l / 

residential   

112 S. Walnut St. Vacant parcel None Comm'l bldg - Low Redev. potential Comm'l / 

residential   

115 E. Plum St. Vacant bldg None Electrical 

shop 

Fair Low Re-use potential/ 

historic 

Comm'l redev. 

Sites connecting downtown with Otter Creek corridor 

304 S. Vine St. Vacant bldg None Warehouse  Fair High Catalytic re-use  Residential  

316 S. Vine St. Vacant bldg None Warehouse Fair High Catalytic re-use  Residential 

213 S. Vine St. Vacant parcel None Residential - Low - Comm'l redev. 

116 W Plum St. Gravel lot Parking Unknown - Low Connectivity  Business incubator  

305 S. Vine St. Vacant parcel None Residential - Low - Comm'l redev. 

                                                        
1 United State Census Bureau American Community Survey 5-year Estimates, 2013-2017. https://factfinder.census.gov. Accessed 10/17/19.  
2 Conversation with City Manager, and Fayette County Economic Development Director, 9/12/19.  https://beacon.schneidercorp.com 10/17/19 
3 Iowa State University, Iowa Community Indicators Retail Trade Report, years 2008-2018. https://www.icip.iastate.edu/retail. Accessed 10/17/19. 

https://www.icip.iastate.edu/retail
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Adjacent to Otter Creek & within FEMA-designated flood  hazard area 

300 S. Union St. Bldg & gravel  Storage Storage Good High Connectivity  Comm'l / trail  

W. Railroad St. Bldg & gravel  Maint. 

yard 

Storage Fair High Rec. trail / habitat 

restoration 

Trail corridor / 

civic 

W. Railroad St. ROW/parking Maint. 

yard 

Storage - High Rec. trail & habitat 

restoration 

Trail corridor / 

civic 

S. Pine St. Vacant parcel None - - High Rec. trail & habitat 

restoration 

Trail corridor / 

civic 

W. Railroad St. Vacant parcel Maint. 

yard 

Storage - Low - Trail corridor / 

civic 

1.b. Revitalization of the Target Area  
1.b.i. Redevelopment Strategy and Alignment with Revitalization Plans  Strategy: 

Work with existing community groups to advance resident-led economic development and health 

initiatives through identification, remediation, and reuse of brownfield sites. This includes the 

following: Expand private use of geothermal systems and explore the feasibility of 

alternative energy development at brownfield sites in order to capitalize on previous green 

infrastructure investments and provide competitive energy costs for businesses. Identify public-

private partnerships to clean up, protect and provide public recreational opportunities in 

stream corridor brownfield sites. Partnership with landowners will improve water quality in 

adjacent Otter Creek4 by protecting the riparian corridor from encroachment from nearby uses 

and creating a natural filtration buffer. Identify opportunities and methods for increasing 

community walkability and active transportation, especially along Otter Creek- identified by 

local leaders as a critical part of the city’s goal of increasing physical activity among West Union 

residents. Encourage housing development at brownfield sites. West Union has older housing 

stock than Iowa or the US as a whole5, putting residents at risk for lead & asbestos exposure. 

“Creative placemaking” elements at brownfield sites where market factors or 

environmental conditions may not be favorable for private redevelopment. Public art, 

gathering places, or playgrounds will enhance quality of life for residents and present a positive 

community image. Identify private and public funding and partnerships for redevelopment 

of priority brownfield sites. Leveraging public investment to attract private redevelopment is 

the primary goal of brownfield planning and assessment. 

These strategies advance local, county, and regional plans for the target area: 

 West Union IGP Vision Plan: Trail and Recreational Development, including link through 

brownfield sites to Echo Valley State Park; Development of Green and Social Spaces within 

downtown core; Expansion of Renewable Energy Investments throughout the community; 

Watershed Protection through stormwater management and clean-up of Otter Creek corridor; 

Community Revitalization through remediation, housing development, and business assistance. 

 West Union IHHI Master Plan: Additional greenspace and parks, new and rebuilt sidewalks, 

and bike-friendly streets are elements of this health and wellness plan for West Union. 

 Turkey River Watershed Management Authority (TRWMA): hydrologic function and 

resiliency and ensur[ing] clean water w/ targeted stormwater management at priority sites. 

 Iowa State Conservation and Outdoor Recreation Plan: Helps West Union achieve goals 

                                                        
4 A cold-water trout stream listed as an “impaired water” by the Iowa DNR: Iowa DNR. https://www.iowadnr.gov/environmental-protection/water-quality/water-

monitoring/impaired-waters. Accessed 10/23/19. 
5 United State Census Bureau American Community Survey 5-year Estimates, 2013-2017. https://factfinder.census.gov. Accessed 10/17/19.  

 

https://www.iowadnr.gov/environmental-protection/water-quality/water-monitoring/impaired-waters
https://www.iowadnr.gov/environmental-protection/water-quality/water-monitoring/impaired-waters
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related to inhibited activities: biking paved trails, hiking/nature walks, and fishing.  

The Fayette County Conservation Board is actively pursuing strategies to link Echo Valley 

State Park and downtown West Union through trail development, and the City of West Union 

and Fayette County Economic Development are pursuing development at 101 & 105 E. Main.  

1.b.ii. Outcomes and Benefits of Redevelopment Strategy Though West Union is not 

part of an Opportunity Zone, grant-funded activities will spur economic growth through 

redevelopment/reuse. Specific outcomes include geothermal system utilization, with increased 

utilization of downtown geothermal loop and support for additional investments in renewable 

energy at brownfield sites; improved environmental quality, including  a decrease in sediment 

& pollutant runoff from urban sites, and an improvement in water quality and wildlife habitat 

along Otter Creek and tributaries, implementation of additional stormwater runoff best 

management practices, alternative energy solutions (solar/geothermal), and use of native 

vegetation in landscaping; economic growth through the development of new businesses at 

three or more brownfield sites in downtown West Union or adjacent areas, an increase in sales 

tax receipts as a result of increased valuation & decreased vacancy rates and safe, affordable 

housing options, with at least 2 new downtown housing units available; and improved resident 

well-being through an increase in physical activity by West Union residents due to availability of 

trail to Echo Valley State Park through redeveloped sites and enhanced pedestrian access 

between points of interest, and increased understanding and action by members of 

underrepresented rural communities with regard to potential brownfield sites in the city. 

1.c. Strategy for Leveraging Resources  
1.c.i. Resources Needed for Site Reuse Community involvement & planning will 

leverage previous and anticipated projects to secure resources from among the following: 
Resource Organization Type Potential project or site 

Site Assessment & Remediation 

Derelict Building program Iowa DNR Grant 101 E. Main, 304 S. Vine, W. Railroad St.  

Asbestos Hazards program Iowa DNR  Grant 101 E. Main, 304 S. Vine, W. Railroad St.  

Revitalization through New Construction or Renovation 

Community Catalyst 

Building Remediation  

IA Dept of Cultural 

Affairs 
Grant 101 E. Main, 304 S. Vine, W. Railroad St.  

Historic Resource 

Development Program 

IA Dept of Cultural 

Affairs 
Grant 101 E. Main   

Main Street Iowa  Main Street Iowa Grant 101 E. Main 

USDA Community Facilities USDA Loan 304 S. Vine, 105 E. Main 

Environmental Protection and Habitat Restoration 

State Revolving Fund Iowa Finance Agency Loan 
Downtown, Connecting Sites, Otter Creek 

and tributary-adjacent parcels 

NFWF  
National Fish and 

Wildlife Foundation 
Grant Otter Creek and tributary-adjacent parcels 

REAP Iowa DNR Grant Otter Creek and tributary-adjacent parcels 

Active transportation and Recreational Facilities 

Recreational Trails State & Fed agencies Grant 
Downtown, Connecting Sites, Otter Creek 

and tributary-adjacent parcels 

Iowa Great Places 
IA Dept of Cultural 

Affairs 
Grant 

Downtown, Connecting Sites, Otter Creek 

and tributary-adjacent parcels 

 Large / Small Match grants Wellmark Foundation Grant Otter Creek and tributary-adjacent parcels 
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Creative Placemaking 

Our Town 
National Endowment 

for the Arts 
Grant Downtown, Connecting Sites   

Various 
IA Dept of Cultural 

Affairs 
Grant Downtown, Connecting Sites 

Renewable Energy  

REAP USDA Grant Downtown, Connecting Sites 

1.c.ii. Use of Existing Infrastructure Existing infrastructure, including green energy and 

streetscape, roads, water/sewer, and sidewalk connections, will serve more people and businesses 

if barriers to the re-use of existing buildings and lots are removed. Site testing and remediation 

are needed so that downtown sites can be competitive with highway-adjacent greenfield 

development that requires new city infrastructure. Market condition, site conditions, and feasible 

reuse data will be valuable to economic development professionals and local decision-makers 

who would like to see a greater utilization of infill brownfield sites. Proximity to other 

businesses and connectivity between recreational assets, housing, points of interest, and shopping 

destinations through pedestrian-friendly infrastructure are critical to the success of the 

commercial district. Increased use of the existing shared geothermal loop and improved health 

outcomes through investments in sidewalks and recreational facilities will make West Union a 

model for other communities in the region if additional private and public investment can be 

secured for planning and redevelopment. 

2. Community Need and Community Engagement  

2.a. Community Need  
2.a.i. The Community’s Need for Funding Population decline & stagnant real estate 

valuation in the region disincentivize investments in local property. The city is small and rural 

and has limited financial resources and staff capacity to undertake large-scale assessment and 

redevelopment projects. Low median home value, low household income and a 16% poverty rate 

limit city revenue. Only two planning staff from the regional planning agency cover a 7-county 

region in which West Union is located; no cities in the region have dedicated planning staff. 

Manufacturing, small business, and tourism are primary drivers of the local economy, but 

entrepreneurs have limited start-up capital and lack access to usable and affordable business 

space. Site re-use is often infeasible because of costs associated with remediation and renovation.  

 

 

 2.a.ii. Threats to Sensitive 
Populations Alleviating 

poverty is essential to reducing 

barriers to preventative care 

access. Built environment 

interventions such as compact, 

walkable development and 

recreational access will 

encourage physical activity. 

Both will supplement efforts to 

                                                        
6 Iowa Workforce Development, Local Area Unemployment Statistics. https://www.iowaworkforcedevelopment.gov/local-area-unemployment-statistics & Bureau of 

Labor Statistics, Overview of BLS Statistics on Unemployment. https://www.bls.gov/bls/unemployment.htm 
7 United State Census Bureau American Community Survey 5-year Estimates, 2013-2017.  https://factfinder.census.gov. Accessed 10/17/19. 
8 County Health Rankings, Robert Wood Johnson Foundation, 2019. https://www.countyhealthrankings.org. Accessed 10/17/19. 

 WU or 

Fayette 

Cty* 

IA USA 

Unemployment6 3.4%* 2.5% 3.7% 

Med. HH Income7 $44,722 $56,570 $57,652 

% in Poverty7 16% 12% 14.6% 

Cancer rate (per 100k) 
7 483.9* 473.6 435.6 

Obesity (%)7 34%* 36% 30.6% 

Diabetes (per 100)8 10.6* 8.1 8.5 

Median Home Value7 $89,800 $137,200 $193,500 

% Change, 1990-20177 134% 202% 145% 
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reduce elevated cancer and diabetes incidence in Fayette County, including West Union. 1) 
Health or Welfare of Sensitive Populations. Children under the age of five are 7.5% of West 

Union’s population.7 Existing structures and former land uses may lead to exposures to lead, 

asbestos, and unmitigated contaminants. Over 91% of structures downtown West Union are 

over 40 years old,9 with a higher likelihood that these buildings contain lead, particularly 

dangerous to children and pregnant women because of the developmental problems associated 

with elevated blood lead levels. Low income levels in West Union may prevent remediation of 

known hazards such as lead. 2) Disease and Adverse Health Conditions. Both diabetes and 

cancer incidence in Fayette County are above Iowa and U.S. averages and the obesity rate 

exceeds the U.S. average. Development of infrastructure that promotes physical activity, 

including use of brownfield sites/stream corridors for trails and vacant lots for playgrounds will 

increase physical activity levels and reduce obesity and diabetes rates. Currently, only 18% of 

county residents are within a ½ mile of a park.8 Assessment of priority sites will help identify 

potential environmental factors contributing to suboptimal health outcomes.  

 

3) Disproportionately Impacted Populations. Rural residents have been impacted by the 

effects of federal and state agricultural and transportation policies that favor large-scale, export-

driven commodity markets over small-scale agricultural and value-added markets, resulting in 

advantages for centralized economic hubs and wage-based agricultural employment over 

traditional agricultural and economic practices (small farms, local value-added businesses, and 

local retail). It also creates incentives for concentrated animal production, adding high levels 

airborne ammonia and wastewater to rural parts of the county. West Union’s distance from major 

population centers and transportation networks creates an additional disadvantage for 

manufacturers and value-added producers, especially in light of regional population decline as 

the result of small farm consolidation. Redevelopment of brownfield buildings and sites for use 

by new businesses will create opportunities for entrepreneurs, locally-centered economic growth, 

and additional employment options for local residents, helping to alleviate poverty and increase 

access to healthcare and housing free of lead and asbestos hazards.  

2.b. Community Engagement   
2.b.i. & 2.b.ii Project Partners and Project Partner Roles Add’l support: EPA & IA DNR 

                                                        
9 Conversation with City Manager, and Fayette County Economic Development Director, 9/12/19.  https://beacon.schneidercorp.com 10/17/19 

Partner Name Name & Contact 

Information 

Specific role in the project 

West Union City 

Administrator 

Nick McIntyre 

563-422-3908 

Site selection, site cleanup, future reuse, partnership, policy 

development, coordination with city projects/initiatives 

Fayette Cty Board of 

Supervisors 

Janell Bradley 

563-422-3538 

Future reuse, partnerships cross-jurisdictional partnerships 

Turkey River Watershed 

Mgmt Authority 

Jon Biederman 

563-422-5131 

Future reuse, communication/technical assistance with storm 

water planning & funding  

Fayette Cty Planning & 

Zoning 

Catherine Miller 

563-422-3767 

Future reuse, expertise/technical assistance related to 

planning and zoning laws and regulation  

Fayette Cty Economic 

Development 

Jeanine Tellin 

563-422-5073 

Site selection, site cleanup, future reuse, expertise with 

business recruitment, downtown and community revitalization 

West Union Main Street Kristie Austin Site selection, future reuse, expertise/assistance with 
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2.b.iii. Incorporating Community Input Plans will support and incorporate current/previous 

resident-led initiatives with Iowa Great Places, Iowa Main Street, and the green streetscape 

project. Public participation opportunities will include three public meetings in Open House 

format, one Community Design meeting, two Community-wide mailings, social media 

outreach, and local media (press releases, invitation to cover events and meetings). Project staff 

will coordinate outreach with other planned meetings, participate in community-wide activities, 

and provide information through written materials and joint publicity, and will consult with 

diverse stakeholders to determine best practices for outreach and for insight into which groups or 

populations are underrepresented or better served through alternative outreach processes. 

3. Task Descriptions, Cost Estimates, and Measuring Progress  

3.a. Description of Tasks / Activities and Outputs (3.a.i-3.a.iv)  
i.Project implementation / ii. Anticipated Project Schedule / iii. Task/Activity Leads 
/ iv. Output(s) + Quarterly Milestone Schedule 

i 

Task 1: Cooperative Agreement Management Q1 2 3 4 5 6 7 8 9 10 11 12 

Task review, quarterly reporting, & financial reports. • • • • • • • • • • • • 

Administer project budget & manage & disburse funds. • • • • • • • • • • • • 

Review project timeline, task milestones, & update staff 

hours & project timeline as needed. 
• • • • • • • • • • • • 

ii All quarters (Q1-Q12) 

iii Amanda Streeper, Associate Director 

iv Quarterly reports, financial reports, revised timeline(s)(as needed) 

i 

Task 2: Community Engagement Q1 2 3 4 5 6 7 8 9 10 11 12 

Form Steering Committee from West Union residents, 

property owners, business owners, & civic leaders. Facilitate 

6 semi-annual steering committee meetings. 
 • •   •   •   •   •   • 

Manage project social media outreach & publicity. • • • • • • • • • • • • 

Plan & facilitate 3 public meetings & 1 design meeting.     •     •       •     

Publicity & follow-up communication with attendees      •     •       •     

Create & send 2 community-wide mailings.   •     •               

Serve as project point of contact for community members. • • • • • • • • • • • • 

Facilitate public review & comment for final plans.                      • • 

ii All quarters (Q1-Q12) 

iii Nathan Thompson, Project Coordinator & Mallory Hanson, Economic Development Coordinator 

iv 

4 public meetings, presentation boards and informational sheets for public meetings, 6 steering 

committee meetings, agendas and handouts for steering committee members, social media posts to share 

on city and local pages, extensive contact with local media, 2 mailings sent to approximately 1100 West 

Union households, project publicity and general information posters, and public participation (# 

& Chamber  563-422-5073 business recruitment strategies & use of Main Street resources 

Fayette County 

Conservation Board 

Rod Marlatt 

563-608-0243 

Site cleanup, future reuse, expertise/technical ass’t for 

stream restoration, trail dev., & joint city-county trails grants 

W.U. Great Places Amie Johansen 

563-422-3908 

Future reuse, assistance with funding for brownfield site 

redevelopment 

River Bluffs Scenic 

Byway Board 

Lynn Kelck 

563-422-3269 

Site selection, future reuse, board contact for partnership 

with priority projects and funding along the RBSB 

FC Health Dept; IHHI, 

5210 Project 

Jessica Wegner 

563-422-6267 

Future reuse, contact for community-wide health and 

walkability initiative 
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groups/organizations represented, # of people participating) 

i 

Task 3: Research & Assess Existing Conditions 
 

Q1 
2 3 4 5 6 7 8 9 10 11 12 

Research, assess, map, & photograph existing infrastructure 

conditions in the project planning area.  
• • • • • •             

Create & update geospatial database.     • • • • •           

Create data visualizations (maps, charts, etc).   • • • • • • • • • •   

Identify health factors relevant to existing infrastructure & 

land use. 
• • • •                 

Evaluate existing building condition. • • • •                 

Create market study, evaluating economic constraints & 

opportunities. 
    • • • •             

Research potential environmental concerns in area & at 

specific sites of interest. 
  • • • •               

Determine eligibility of sites for remediation & 

redevelopment funding & assistance. 
    • • • •             

Determine costs associated with connecting redeveloped 

sites to district geothermal system. 
      • • • •           

Identify, with property owners & city leaders, Phase 1 & 

Phase 2 assessment sites. 
    • • • • • •         

Prepare bids to contract assessments.         •               

Selection & hiring of contractor.         • •             

ii 11 quarters (Q1-Q11) 

iii Nathan Thompson, Project Coordinator & Ross Evelsizer, GIS Specialist and Watershed Coordinator 

iv 

Geodatabase including shapefiles and raster imagery of project area, visualizations (maps, charts, tables) 

of relevant characteristics for use in public meetings area including site characteristics and condition, 

area-wide plan, data on health outcomes specific to West Union, Market Study indicating potential areas 

of opportunity for new businesses, 10 Phase I environmental site assessments, 2 Phase II environmental 

site assessments, site cleanup plan (if/where applicable), area and site inventories, bid documents for 

environmental assessments, engagement with property/business owners (# participating) 

i 

Task 4: Re-use Planning Q1 2 3 4 5 6 7 8 9 10 11 12 

Present data to stakeholders & public. Work with steering 

committee to provide material to partner boards & 

committees for input & suggestions.  
    • • • • • •         

Develop visual aids & mat’ls for redevelopment strategies.           • • • • •     

Facilitate discussion to identify potential re-use strategies & 

scenarios using data, assessments, & priorities.  
          • • • • •     

Research analogous community redevelopment & planning 

projects in Iowa & the Midwest at 2021 Brownfield Conf. & 

2021 Reclaiming Vacant Properties Conf. 
            • • • •     

Assist steering committee in prioritizeing reuse strategies 

based on environmental conditions, site goals, economic 

return, & other costs & benefits 
        • • • • • • • • 

ii 10 quarters (Q3-Q12) 

iii Nathan Thompson, Project Coordinator & Josh Dansdill, Grants / Business Specialist 
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iv 

Site plans or renderings of proposed reuses at 6 sites, graphic displays of information relating to site 

condition, reuse, and community needs, prioritized chart(s) of community priorities for site reuse, 

information from communities that have successfully redeveloped brownfield sites, presentations and 

meetings with city council, Main Street, Economic Development, and other civic organizations. 

i 

Task 5: Next Steps & Implementation  Q1 2 3 4 5 6 7 8 9 10 11 12 

Facilitate meetings with property owners, city leaders, & 

steering committee to identify key site & area challenges & 

opportunities, & prioritize re-use & sites. 
  • • • • • •         • 

Identify & prioritize implementation steps & resources for 

selected redevelopment scenarios & strategies.  
              • • • •   

Complete draft Community-Wide Plan that includes data 

from existing conditions report as well as analysis from 

assessments, implementation steps, & community priorities.  
                  • • • 

 

Attend 2020 Iowa APA Conference for staff professional 

development, training, & networking with similar rural 

communities. 
•            

ii All quarters (Q1-Q12) 

iii Nathan Thompson, Project Coordinator & Josh Dansdill, Grants / Business Specialist 

iv 
Meetings with civic groups, leaders, businesses, and property owners, implementation guide for 

stakeholders including resources and next steps, Community-Wide Plan, site-specific reuse plans 

3.b. Cost Estimates / 3.b.i, 3.b.ii, & 3.b.iii10 All funds are for Hazardous Substance sites.  
Task 1: 4% ($10,137) Personnel/Fringe: $9,504- 216 hrs. Finance Director @ $35.20/hr + 

25% fringe (12 quarters; Per quarter: 18hrs reporting and records management, monthly 

progress meetings, and task realignment management as needed) + Other: $150.00 (Acct 

software @ $50/yr) + 5% indirect ($483) 

Task 2: 17% ($40,129)  Personnel/Fringe: $34,800 - 780 hrs. Project Coordinators @ $32/hr 

+25% fringe. (12 quarters; Per quarter: 65 hrs. meetings w/ steering committee, online 

outreach, public meetings, publicity, mailings), 60 hrs. Ex. Director @ $48/hr + 25% fringe (Per 

quarter: 5hrs, facilitation ass’t & project supervision) + Travel: $418- West Union: 20 trips 

from RCD (36 round-trip miles @ .58/mile = $20.88/trip) + Supplies: $2,200 - meeting 

materials (pens, markers, paper, display easels, etc $200) plotter printer ink (1 pack @ $400) & 

paper (2 rolls @ $100/ea.), $600 printing costs (@ $50/quarter * 12 quarters) + Other: $800 2 

USPS EDDM mailings @ $400/ea $800 + 5% indirect ($1,911) 
Task 3: (50%) $120,672 Personnel/Fringe: $49,300 – 1,150 hrs. Project Coordinators @ 

$32/hr +25% fringe (11 quarters; Per quarter est: 105 hrs. Complete Existing Condition Report, 

prepare/let/award/supervise Phase I&II assessments, meetings with property owners & city), 55 

hrs. Ex. Director @ $48/hr +25% fringe (Per quarter: 5hrs, facilitation ass’t & project 

supervision) + Travel: $626 - West Union: 30 trips from RCD + Contractual: $65,000 - 

Environmental engineering firm to complete 10 Phase I assessments @ $3,500/ea. & 2 Phase II 

assessments @ $15,000/ea. + 5% indirect ($5,746) 
Task 4: 14% ($35,286) Personnel/Fringe: $29,000 - 650 hrs. Project Coordinators @ $32/hr 

+25% fringe (10 quarters; Per quarter est: 65 hrs., determine area & site reuse & plans, 

stakeholder meetings, research), 50 hrs. Ex. Director @ $48/hr +25% fringe (Per quarter: 5hrs, 

facilitation ass’t & project supervision) + Travel: $2,596- 15 trips to West Union $313, 

                                                        
10 Costs were estimated using standard 2019 GSA rates for mileage ($.58) & lodging ($124.00/day), RCD staff pay rates, projected fringe costs, and site assessment 

costs developed in consultation with the Iowa DNR. 
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Reclaiming Vacant Properties Conference 2021 (1 RCD staff) $1,229 ($300 registration, $400 

airfare, $97 mileage to MSP airport [168 miles @ $.58/mile], $60 airport parking [4 days @ 

$12/day], $124/night hotel x 3 nights) & Nat’l Brownfield Conference 2021 (1 RCD staff) 

$1,054 ($125 registration, $400 Airfare, $97 mileage, $60 airport parking, $124/night hotel x 3 

nights) + Other: $2,010– Sketchup subscription at $50/year, 3 year subscription to ArcGIS @ 

$100/year, 3 year Adobe Cloud subscription at $52/month x 30 months + 5% indirect ($1,680) 
Task 5: 15% ($35,506) Personnel/Fringe: $31,600 - 700 hrs. Project Coordinators @ $32/hr 

+25% fringe (12 quarters; Per quarter: approx.150 hrs. to develop draft/final Community-Wide 

Plan with Existing Conditions Report, Priority Brownfield Site Reuse Strategy, Priority 

Implementation Summary Scenarios, Implementation Matrix with Timeline, technical assistance 

to West Union, Implementation Matrix), 60 hrs. Ex. Director @ $48/hr +25% fringe (Per 

quarter: 11hrs, facilitation ass’t & project supervision) + Travel: $865 - West Union: $104 - 5 

trips, Iowa APA Conference 2020 (1 RCD staff: $761 [$275 registration, $238 mileage {410 

miles round-trip at $0.58/mile} 2 nights hotel @ $124/night]) + Supplies: $1,350 printing costs 

for final plan documents + 5% indirect ($1,691) 

3.c. Measuring Environmental Results RCD will track quarterly public engagement 

results, meeting records, data collection & analysis, and other applicable outputs each quarter 

according to ensure that tasks are completed according to the task and activity timeline. A shared 

RCD document will be updated as RCD staff complete. Progress will be evaluated according to 

the timeliness, volume, and quality of outputs. For example, public engagement material, the 

number of people engaged, and the efficacy of this engagement to contribute to desired outcomes 

(site redevelopment that contributes to overall goals) will be reviewed by staff and director after 

meetings to determine how to maximize staff time devoted to output associated with each task.  

4. Programmatic Capability and Past Performance  

4.a.i / 4.a.ii Programmatic Capability: Organizational Structure & Desc. of Key Staff 
Resource Conservation and Development for Northeast Iowa, Inc. (RCD), is a 501c3 with 10 

full-time staff and a 15-member board from 7 NE IA counties that bring extensive expertise & 

experience in various fields including biology, GIS, agriculture, planning, community 

development, tourism, and business development. RCD has worked with local, state, and federal 

partners (incl. US EPA, USFWS, USDA, IA DNR, & IA DOT) to successfully implement 

hundreds of grant-funded projects throughout a 7-county region of NE IA. RCD follows all 

Budget Categories 
Project Tasks ($) 

Task 1 Task 2 Task 3 Task 4 Task 5 Total 

D
ir

e
ct

 C
o

st
s 

Personnel  $      7,603   $   27,840   $   39,440   $   23,200   $   25,280   $ 123,363  

Fringe   $      1,901   $      6,960   $      9,860   $      5,800   $      6,320   $   30,841  

Travel  $            -     $         418   $         626   $      2,596   $         865   $      4,505  

Equipment  $            -     $            -     $            -     $            -     $            -     $            -    

Supplies  $            -     $      2,200   $            -     $            -     $      1,350   $      3,550  

Contractual  $            -     $            -     $   65,000   $            -     $            -     $   65,000  

Other  $         150   $         800   $            -     $      2,010   $         -  $      3,140  

Total Direct Costs  $      9,654   $   38,218   $ 114,926   $   33,606   $   33,815   $ 230,219  

Indirect Costs (5%) $483   $      1,911   $      5,746   $      1,680   $      1,691  $11,511 

Total Budget (Total Direct Costs + Indirect Costs)  $ 241,730 
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internal auditing procedures recommended by an independent consulting firm that conducts an 

A-133 audit each year.  

Name RCD Role Education 
Skills & 

Experience 
Yrs 
Exp 

Project Role 

Paul Berland 
Executive 

Director 

M. Env. 

Sci. 

Project mgmt & 

planning 

15 Oversight & ensure 

accountability 

Amanda Streeper 
Assoc. Director 

/ Finance 
B.A. 

Auditing & financial 

tracking 

10 Grant admin., reporting, 

expenses 

Nathan Thompson 
Project 

Coordinator 

M. Urban 

& Reg. Plg 

Community 

engagement/ 

outreach, planning 

3 Project lead: outreach, 

facilitation, coordination, 

data collection 

Mallory Hanson 
Tourism/Econ 

Dev Coord 
B.A. 

Community 

engagement & 

development 

8 Project support: 

community organizing, 

leveraging  

Josh Dansdill 
Grants 

Specialist 
B.A. 

Biz counseling, 

project mgmt 

8 Project support: data 

collection, visualization 

Ross Evelsizer 
Watershed 

Planner 
B.S.  

GIS, Watershed 

planning 

6 Project support: Data 

collection, GIS 

4.a.iii. Acquiring Additional Resources RCD will only contract P1/P2 Assessments. RCD 

has experience implementing 2 CFR 200 requirements. If a new employee is needed, as an EOE, 

the RCD Board Personnel Committee will follow all federal guidelines for hiring. 

4.b. Past Performance and Accomplishments   
4.b.ii. Has Not Received an EPA Brownfields Grant but has Received Other 
Federal or Non-Federal Assistance Agreements 
1) Purpose and Accomplishments  
EPA FY2017 Postville, IA Brownfields Area-Wide Planning Grant ($200,000) Engaged 

800+ people, researched 7 priority brownfield sites, and developed bilingual social media that 

reached over 2,000 people. Project influenced UST removal at 2 locations, spurred business 

development, inspired trail and public art installations, developed area and site plans, and led 

community organization for implementation of plan elements. 

EPA FY2018 Environmental Justice & Cooperative Problem-Solving ($125,000) 

Distribution of 400 lead and 400 radon home test kits and multi-lingual information; community 

awareness and education about potential home hazards & resources for remediation, including 

$25,000 grant from Iowa Cancer Consortium to install radon mitigation system in homes.  

USDA-AMS Expand NE IA Farmers Market System ($94,745) Formed 7-county Farmers 

Market Advisory Council, developing and implementing a regional farmers market brand and 

marketing strategies, a regional conference, assessment of 24 markets, 2 new markets, 4 markets 

expanded, market sales increased sales by 8.5%, and access to healthy food increased. Final 

report used by AMS as an example for other grantees. As a result of lessons learned, a new AMS 

Farmers Market Promotion Grant for $336,603 was awarded to RCD. 
2)Compliance with Grant Requirements RCD has a history of timely and acceptable 

quarterly and final reporting as required by all state and federal funders who awarded grants and 

contracts. RCD has always complied with or exceeded workplan deliverables. When RCD was 

unable to complete a task or deliverable within the proposed timeframe, RCD submitted an 

explanation and proposed action in reports.  
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Threshold Criteria  
Statement of Applicant Eligibility 
 
Resource Conservation and Development for Northeast Iowa, Inc. is eligible as a 501(c)(3) non-

profit organization.  

 

Attachment: IRS Determination Letter (11/20/03) 
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Community Involvement 
 

Northeast Iowa Resource Conservation & Development (RCD) will engage with multiple local 

organizations and civic leaders as part of this assessment, planning, and redevelopment project.  

 

West Union has several existing committees and boards pursuing goals that include improving 

community health, creating additional recreational access, improving economic conditions, and 

promoting development, but these efforts would benefit from coordinated leadership. RCD will 

work closely with members from these organizations to make sure the assessment, planning, and 

implementation activities supplement and build on work that has already been undertaken in 

West Union. The West Union City Council and City Administrator, West Union Economic 

Development, the River Bluffs Scenic Byway (RBSB) Board, the West Union Iowa Great Places 

(IGP) Committee, Fayette County Tourism, Fayette County Planning and Zoning, and the 

Turkey River Watershed Management Authority (TRWMA) will work collaboratively on this 

project through a project advisory committee. Other business, civic, and community leaders will 

be encouraged to participate. 

 

The community involvement plan will be inclusive of and reflect input from stakeholders in 

planning, implementation, and assessment activities. The plan will gather input from the 

community and communicate project progress through small and large group in-person meetings. 

Specific public meetings will include, but not be limited to, open houses, a community design 

meeting, and attendance at meetings of other groups working on West Union projects such as 

West Union Main Street. RCD will make an effort to go to where people are already meeting and 

engage with residents at community focal points. Community input will also be encouraged 

through distribution of two community wide mailings to every household in West Union, which 

will promote public meetings, provide information, and solicit feedback via online 

questionnaires or direct contact with staff. 

 

Development and maintenance of online participation opportunities, including social media, will 

distribute information about project milestones, meetings and other topics. Press releases 

with project updates and announcement of meetings will be distributed (at least two annually). 

The committee is formed through this project will meet a minimum of twice/year over the three 

years of the project, more if they deem appropriate. Participants involved will be provided with 

written materials and online resources to help them engage with the other committees and boards 

they serve on to ensure a free flow of information. RC&D staff will be available throughout the 

3-year project to answer any questions, and gather comments and input from community 

members for the advisory committee. 
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Affirmation Statement 
 
Resource Conservation & Development for Northeast Iowa, Inc. affirms it does not currently 

have an active Assessment Grant. 
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Areas Affected by Project 

 

City: West Union 

County: Fayette County 

State: Iowa 

Country: United States of America 

 



OMB Number: 4040-0004

Expiration Date: 12/31/2019

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

12/02/2019

IA

Resource Conservation and Development for Northeast Iowa Inc

42-1309260 8765386870000

101 E. Greene St.

POSTVILLE

Allamakee

IA: Iowa

USA: UNITED STATES

52162-7771

Paul

Berland

Executive Director

Northeast Iowa RC&D

563-864-7112 563-864-7113

pberland@northeastiowarcd.org

Funding Opportunity Number:EPA-OLEM-OBLR-19-05 Received Date:Dec 02, 2019 01:56:48 PM ESTTracking Number:GRANT12977398



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

M: Nonprofit with 501C3 IRS Status (Other than Institution of Higher Education)

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-19-05

FY20 GUIDELINES FOR BROWNFIELD ASSESSMENT GRANTS

West Union Brownfield Assessment for Revitalization

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment1234-Areas Affected by Project.pdf

Funding Opportunity Number:EPA-OLEM-OBLR-19-05 Received Date:Dec 02, 2019 01:56:48 PM ESTTracking Number:GRANT12977398



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 

herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 

comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 

subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 

specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

IA-001 IA-001

Add Attachment Delete Attachment View Attachment

10/01/2020 09/30/2023

241,730.00

0.00

0.00

0.00

0.00

0.00

241,730.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Paul

Berland

Executive Director

563-864-7112 563-864-7113

pberland@northeastiowarcd.org

Paul Berland

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

12/02/2019

If "Yes", provide explanation and attach 

Funding Opportunity Number:EPA-OLEM-OBLR-19-05 Received Date:Dec 02, 2019 01:56:48 PM ESTTracking Number:GRANT12977398




